

SFH Digital Strategy Year 2

Deferring



- Theatres PAS Interoperability.
- TTO pathway Review.

Off Target



- Orion Portal Upgrade.
- Sunquest ICE Upgrade.
- CDA ITK standard for e-Discharges (FHIR).

On Target



- Winpath replacement options.
- Business Case for e-Prescribing.
- SFH-NCC Interoperability phase2.
- Account Creation Tool.
- Mobile Device replacement.
- PC replacement Programme.
- MS Licensing.
- Medway PAS localisation.
- Windows 10 rollout.
- EDMS (NerveCentre Digital Patient Forms).
- Cyber Security Assurance Programme.
- Business Continuity Review.
- Datacentre Refresh.
- Datacentre Backup Refresh
- Health Community Portal.
- Service Provider lists within ICE.
- Outpatient Check-in (Savience).

Completed



- Business Intelligence (BI).
- SystmOne ED ECDS.
- EMRAD Localisation.
- Lilie Upgrade.
- SFH-NCC Interoperability Phase1.
- Winscribe Upgrade.
- Vocera Mobile App.
- Community of Interest Network Replacement.
- NHS Net Mail Deployment.
- Medway Clinical Pilot.
- NerveCentre Bed Management.
- Winscribe Upgrade.